Web Portfolio Practical Work Report

Development documentation | 1 November 2026

1. Project overview

For my JAMK web development practical work, I built a responsive single-page portfolio presenting my ICT background, projects, technical skills, experience and contact details. I planned the website, implemented it using HTML, CSS, Sass and JavaScript, tested and debugged it, and published it online. This report records the main stages and improvements.

2. Development timeline and time spent

The timeline combines my Moodle submission, file modification information, earlier course activity, and Netlify deployment records. Deployment timestamps show when changes went live, not how long each task took. The hours are approximate estimates because I did not keep a detailed time log.

Date / Period	Task	Work completed	Estimated time
13 Sep 2026	Initial planning and synopsis	Planned the portfolio structure, target audience, content, and submitted the original synopsis to Moodle.	2–3 hours
9–19 Oct 2026	Project preparation	Reviewed portfolio requirements, selected content and projects, and prepared the development approach.	3–5 hours
20–26 Oct 2026	Wireframe and design	Created and refined the wireframe, planned the single-page layout, navigation, and visual structure.	3–5 hours
October 2026	Website implementation	Built the HTML structure, Sass/CSS styling, JavaScript functionality, project cards, skills, experience, and contact sections.	12–18 hours
October 2026	Responsive design and testing	Adjusted layouts, spacing, navigation, and presentation for desktop and mobile devices.	4–6 hours
27 Oct 2026	Contact form debugging	Improved inline success messages and automatic message hiding, with changes deployed through Netlify.	2–3 hours
27 Oct 2026	HTML and accessibility fixes	Corrected validation issues and removed non-standard honeypot markup.	2–4 hours
1 Nov 2026	Final design, debugging, and publishing	Updated the design and sample CV, fixed remaining HTML issues, uploaded the website to JAMK LabraNet, and completed validation.	3–4 hours
Total			Approximately 31–48 hours

Time summary: I worked on the portfolio over several weeks, including an intensive final session on 1 November 2026, focusing on debugging, HTML validation, and publishing to JAMK LabraNet. The total hours are approximate because I did not keep a detailed time log.

3. Implementation and tools

I used HTML5 to structure the page, CSS and Sass for styling, and JavaScript for interactions. I worked in Visual Studio Code and used Git and GitHub for version control. The final website uses section links within index.html rather than separate pages. Its main sections are Home/Hero, Projects, Skills & Tools, Experience and Contact. Featured work includes HOOYO, Python projects, Cat Lovers and Little Lemon.

4. Debugging, testing and publishing

I made multiple changes during testing. On 27 October, I improved contact-form success messages, made them disappear automatically after five seconds, corrected accessibility and W3C HTML issues, and removed non-standard honeypot markup. On 1 November, I refined the design, updated the sample CV and made further validation fixes. The Netlify deployment history provides dated evidence of these iterations.

I checked the portfolio at desktop and mobile sizes and validated the local index.html file and the published GitHub Pages and JAMK LabraNet URLs using the W3C HTML Checker. All three passed with zero errors and zero warnings. The Netlify version displayed two messages caused by a script injected by Netlify rather than my original HTML.

Published versions: GitHub Pages: https://isibrahiim.github.io/isse-portfolio/ ; Netlify: https://ai2867.netlify.app/ ; JAMK LabraNet: https://student.labranet.jamk.fi/~ai2867/jamk_portfolio/ . I uploaded the LabraNet copy using WinSCP over SFTP.

5. Changes, challenges and reflection

My first synopsis described six separate pages. During implementation, I changed the plan to a single-page portfolio with anchor navigation and updated the featured projects. The repeated contact-form and validation fixes taught me that development is iterative: a feature may work visually but still need improvements for accessibility, standards compliance or usability. I also gained practical experience publishing and checking the same site on different hosting services.

The project took considerable effort, especially during the final development and publishing session. I plan to keep the portfolio updated as my skills and projects develop and to replace the temporary parody résumé with a professional CV before using the site for job applications.

6. Supporting materials

The supporting materials include the final synopsis with the hierarchical diagram, the portfolio wireframe, the GitHub source repository, and the published website URLs. Screenshots of the W3C validation results and Netlify deployment history are provided as evidence of testing and development progress.

Appendix: Testing and Deployment Evidence




Figure 1. W3C HTML validation of the JAMK LabraNet portfolio - zero errors and zero warnings.




Figure 2. Netlify deployment history showing portfolio updates, debugging, and validation fixes in October and November 2026.




Figure 3. Netlify deployment history showing contact form improvements on 27 October 2026.